



Comsats University Islamabad, Lahore Campus

Theory Assignment <3> – SPRING 2025

Course Title	Software Testing	Course Code		CSE455	Credit Hours		3(2,1)
Instructor/s	Ms. Yella Mehroze	Program Name		BSSE			
Semester	8 th	Batch	FA21	Section	A	Date	May 11, 2025
Time Allowed	1 week	Maximum Marks					
Student Name/s	Aoun-Haider, Talha-Shafique	Registration No.		FA21-BSE-133, FA21-BSE-152			

Question Statement

[CLO-3]; Bloom Taxonomy Level: <Applying>

Develop an extensive test plan for your final year project.

Contents

Timber Trails Testing Test Plan.....	3
Test Plan Identifier.....	3
Introduction.....	3
Test Items.....	3
Features to Be Tested.....	3
Features Not To Be Tested	4
Approach.....	4
Item Pass/Fail Criteria.....	4
Suspension Criteria	4
Test Deliverables	4
Testing Tasks	5
Environmental Needs.....	5
Responsibilities.....	5
Staffing And Training Needs	5
Schedule.....	5
Risks And Contingencies.....	5
Approvals.....	6

Timber Trails Testing Test Plan

Test Plan Identifier

Timber Trails TP_2.0

Introduction

This test plan for game testing supports the following objectives:

1. Identify major deliverable items to be testing in zone 2
2. To communicate to the responsible member for the items to be tested, set expectations around schedule, and define environmental needs.
3. To define how the tests will be conducted.

Test Items

The systems to be tested include the player controller along with the character customization screen. These systems should be tested in the latest version of Unity Engine.

The systems should be tested on both Windows 10 and 11.

Features To Be Tested

Features to be tested include the following:

- As a player, navigate to the main menu
- As a player, choose settings menu under main menu
- As a player, apply sound setting
- As a player, choose help option
- As a player, select character customization option
- As a player, choose desired character
- As a player, customize the player in customization screen
- As a player, apply the settings and go to zone 1
- As a player, adjust zone 1 settings including volume, player speed, light
- As a player, kill enemies within given ammo
- As a player, complete zone 1 mini challenges
- As a player, check progress of zone 1
- As a player, go to zone 2 after completing all challenges
- As a player, adjust settings of zone 2

- As a player, validating in-stock/out-of-stock
- As a player, complete zone 2 mini-challenges and kill zombies
- As an admin, adjust maximum target puzzle pieces to be collected
- As an admin, adjust target score for zone 2

Features Not To Be Tested

Zone 3 which is not integrated with completed zones, so it will be tested separately (unit testing) but no integration testing will be performed yet

Approach

Tests will be conducted per the documented test cases stored in Test Lodge. The test manager will create test runs for each tester. The tester will execute the tests in Test Lodge and mark each case as Pass / Fail / Skip. The tester should leave notes on actual results and any other relevant details when possible.

When tests are marked as Fail, bug reports will automatically be created in the issue tracker integrated with Test Lodge.

Once complete, the test manager should review the test run reports in Test Lodge and report back to the team accordingly.

Item Pass/Fail Criteria

All core functionality of the systems should function as expected and outlined in the individual test cases. There must be no critical defects found and an end user must be able to complete a purchase cycle successfully and initiate a refund without any errors. 95% of all test cases should pass and no failed cases should be crucial to the end-user's ability to use the application.

Suspension Criteria

Testing should be paused immediately if either system experiences player movement impairment or any crash.

Test Deliverables

Upon completion, the test run results will be saved in Test Lodge and both team should then run a report for all completed tests.

Testing Tasks

The following activities must be completed:

- Test plan prepared.
- Environment should be ready for testing (test data, user input).
- Perform the tests.
- Copy the project in a separate directory and modify it after testing to get the backup in case of critical mistake
- Prepare test summary report.

Environmental Needs

The test site must be populated with test data including a variety of user inputs (A, S, W, D, space bar). Test mode should be enabled for the software image (build).

Responsibilities

Both team members are responsible for facilitating the testing project, coordinating availability and schedule of testers and training them as needed. Each member should understand the expectations on completion date and level of quality. The team members should also communicate any risks with each other.

Staffing And Training Needs

Testing should be done by both members. Both member should conduct testing on each system. The member assigned should have basic knowledge of the context he is testing.

Schedule

Testing will take place 4 weeks prior to the launch date. The first round of testing should be completed in 1 week.

Risks And Contingencies

If the first round of testing is not completed within 1 week, it could delay bug fixes and final testing. If this happens, UAT would be pushed back and eventual affect the launch date.

If the members don't have a basic understanding of the feature they are testing, testing could be delayed or not conducted properly.

Approvals

Both team members must agree on completion of the testing project and determine when it's ready to proceed to the next step.